

**WEEKLY PROGRESS UPDATE
FOR APRIL 3 - APRIL 9, 1998**

**EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019
MASSACHUSETTS MILITARY RESERVATION
TRAINING RANGE AND IMPACT AREA**

The following summary of progress is for the period from April 3 to April 9, 1998.

1. SUMMARY OF ACTIONS TAKEN

Water Level Measurements

A synoptic round of water level measurements was collected on April 1, 1998. A water table contour map based on these measurements is currently being prepared.

Plans and Reports

All Final FSPs are complete at this time. Revision pages for the Groundwater FSP are currently being prepared.

Meetings

A technical meeting was convened with EPA and MADEP on April 9 to discuss progress on the project. The next IAGS Review Team meeting is scheduled for April 30.

2. SUMMARY OF DATA RECEIVED

No results for explosives analyses were received during this reporting period.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (March 27 to April 2)

April 3, 1998

4. SCHEDULED ACTIONS

No field activities are currently scheduled for next week. Stormwater sampling will be performed at remaining sampling locations if there is a storm of sufficient size to create runoff at these locations.