

**WEEKLY PROGRESS UPDATE
FOR JULY 3 - 9, 1998**

**EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019
MASSACHUSETTS MILITARY RESERVATION
TRAINING RANGE AND IMPACT AREA**

The following summary of progress is for the period from July 3 to July 9, 1998.

1. SUMMARY OF ACTIONS TAKEN

The monitoring wells located at MW-31 (300 feet downgradient of MW-19S) were developed. Well screens for MW-32 (3000 feet downgradient of MW-19S) were set at approximately 147-152, 162-172, and 182-187 feet below ground surface. The middle of these three screens is situated to intercept the maximum RDX concentration based on the USGS vertical particle track from MW-19S. Well development was initiated for the nest at MW-32. Drilling was completed to depth and monitoring well installations initiated at MW-33 located adjacent to MW-32. Additional copies of the Draft Completion of Work Report were shipped to EPA, MADEP, NGB, and the Review Team.

2. SUMMARY OF DATA RECEIVED

No data from analysis of explosives were received or are pending at this time.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (June 26 to July 2)

July 3, 1998

4. SCHEDULED ACTIONS

Installation of monitoring wells at MW-33 will be completed. Development of newly installed wells at MW-32 and MW-33 will be completed. The monitoring well nest at MW-31 will be sampled, and sampling will be initiated at MW-32. Additional copies of the Draft Completion of Work Report will be prepared and distributed to the Review Team.