

**WEEKLY PROGRESS UPDATE
FOR JUNE 5 - JUNE 11, 1998**

**EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019
MASSACHUSETTS MILITARY RESERVATION
TRAINING RANGE AND IMPACT AREA**

The following summary of progress is for the period from June 5 to June 11, 1998.

1. SUMMARY OF ACTIONS TAKEN

Sampling of monitoring wells 90WT0006, 90MW0003, 90MW0034, 90MW0041, and 90WT0019 was completed in accordance with the response plan for 90WT0013. Well 90WT0019 was substituted for 90MW0051 after the latter well was found to be no longer functioning. Seven composite samples of surface soil from the Forestdale School were collected and analyzed for explosive compounds. Splits of samples from residential wells in the Snake Pond area have been provided by AFCEE, and are being analyzed for explosives. Fifteen residential wells have been sampled to date. A sample of untreated water from the "J" well supplying Camp Edwards was collected and analyzed for explosives by EPA Method 8330. There were no meetings concerning the IAGS between NGB and USEPA or MADEP during the week. Validation of all current deliverables received from the laboratory was completed during the week. Work continued on preparation of the draft Completion of Work Report.

2. SUMMARY OF DATA RECEIVED

The sample of untreated water from the "J" well did not contain explosive compounds, and these results have been validated. No other data from explosives analysis were received during the reporting period. Explosive results for the 5 wells recently sampled at FS-12, the 15 residential wells near Snake Pond, and the 7 soil samples collected at Forestdale School are pending at this time.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (May 29 to June 4)

June 5, 1998

4. SCHEDULED ACTIONS

Work will continue on data management and preparation of the draft Completion of Work Report. This report is expected to be completed by June 30, 1998. Drilling to install additional monitoring wells downgradient of Demo Area 1 will be initiated next week.