

**WEEKLY PROGRESS UPDATE
FOR MAY 29 - JUNE 4, 1998**

**EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019
MASSACHUSETTS MILITARY RESERVATION
TRAINING RANGE AND IMPACT AREA**

The following summary of progress is for the period from May 29 to June 4, 1998.

1. SUMMARY OF ACTIONS TAKEN

Sampling of monitoring wells MW-17D, MW-20S, LRWS-4-1, and Bourne 97-3 for analysis by Method OC21B was completed. A meeting of the Impact Area Study Review Team was convened on June 2. Work continued on data validation and preparation of the draft Completion of Work Report.

2. SUMMARY OF DATA RECEIVED

No data from explosives analysis were received during the reporting period or are pending at this time.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (May 22 to May 28)

May 29, 1998

4. SCHEDULED ACTIONS

Work will continue on data validation and preparation of the draft Completion of Work Report. This report is expected to be completed by June 30, 1998. Sampling of monitoring wells 90WT0006, 90MW0003, 90MW0034, 90MW0041, and 90MW0051, in accordance with the response plan for 90WT0013, will be performed next week.