

**WEEKLY PROGRESS UPDATE
FOR NOVEMBER 6 - NOVEMBER 12, 1998**

**EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019
MASSACHUSETTS MILITARY RESERVATION
TRAINING RANGE AND IMPACT AREA**

The following summary of progress is for the period from November 6 to November 12, 1998.

1. SUMMARY OF ACTIONS TAKEN

The Guard met with EPA and MADEP to discuss the selection of IRP wells for sampling, in accordance with the Workplan for Completion of Phase I Activities. The Guard completed revision of the Phase II(a) Workplan based on the November 4 meeting with EPA, and submitted the document to EPA.

2. SUMMARY OF DATA RECEIVED

No data were received or are pending at this time.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (October 30 to November 5)	November 10, 1998
Monthly Progress Report #19 (October 1998)	November 10, 1998
Revised Workplan for Phase II(a) Activities	November 12, 1998

4. SCHEDULED ACTIONS

The next meeting of the Impact Area Review Team has been scheduled for December 3, 1998. An evaluation of analytical methods for PEP and a review of IRP wells selected for sampling are currently underway, with draft submittals to address each issue expected by November 30. Contracting to enable the Phase I and II scopes of work to proceed is currently underway.