

**WEEKLY PROGRESS UPDATE  
FOR OCTOBER 2 - OCTOBER 8, 1998**

**EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019  
MASSACHUSETTS MILITARY RESERVATION  
TRAINING RANGE AND IMPACT AREA**

The following summary of progress is for the period from October 2 to 8, 1998.

**1. SUMMARY OF ACTIONS TAKEN**

Responses were prepared for comments received from EPA and other stakeholders on the draft Completion of Work Report. The Workplan for Completion of Phase I Activities was revised based on the September 29 meeting and subsequent phone calls between the Guard and EPA. The revised workplan was submitted to EPA on October 6.

**2. SUMMARY OF DATA RECEIVED**

No data were received or are pending at this time.

**3. DELIVERABLES SUBMITTED**

Deliverables submitted during the reporting period included the following:

Workplan for Completion of Phase I Activities	October 6, 1998
Weekly Progress Update (September 25 to October 1)	October 8, 1998

**4. SCHEDULED ACTIONS**

Responses to comments on the draft Completion of Work Report will be provided by October 14. The next meeting of the Impact Area Review Team has been scheduled for October 29, 1998.