

**WEEKLY PROGRESS UPDATE  
FOR SEPTEMBER 11- SEPTEMBER 17, 1998**

**EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019  
MASSACHUSETTS MILITARY RESERVATION  
TRAINING RANGE AND IMPACT AREA**

The following summary of progress is for the period from September 11 to September 17, 1998.

**1. SUMMARY OF ACTIONS TAKEN**

The Workplan for Phase II(a) Activities was completed and submitted to EPA, MADEP, and the Review Team. A plan for Far Field Well Installation, which supplements the Workplan for Completion of Phase I Activities, was completed and submitted to EPA, MADEP, and the Review Team. A meeting with the Review Team was convened by EPA on September 17, 1998.

**2. SUMMARY OF DATA RECEIVED**

No data were received or are pending at this time.

**3. DELIVERABLES SUBMITTED**

Deliverables submitted during the reporting period included the following:

Workplan for Phase II(a) Activities	September 11, 1998
Weekly Progress Update (September 4 to September 10)	September 14, 1998
Far Field Well Installation Plan	September 16, 1998

**4. SCHEDULED ACTIONS**

The workplan for Phase II(b) activities will be completed by September 30. The next meeting of the Impact Area Review Team has been scheduled for October 29, 1998.