

**WEEKLY PROGRESS UPDATE
FOR SEPTEMBER 18- SEPTEMBER 24, 1998**

**EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019
MASSACHUSETTS MILITARY RESERVATION
TRAINING RANGE AND IMPACT AREA**

The following summary of progress is for the period from September 18 to September 24, 1998.

1. SUMMARY OF ACTIONS TAKEN

Responses were prepared for comments received from EPA and other stakeholders on the draft Completion of Work Report.

2. SUMMARY OF DATA RECEIVED

No data were received or are pending at this time.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (September 11 to September 17)

September 21, 1998

4. SCHEDULED ACTIONS

A meeting to discuss the Workplan for Completion of Phase I Activities has been scheduled for September 29 at EPA's Boston office. A plan and schedule for completion of Phase II(b) activities will be completed by September 30. EPA has requested comments on the draft Phase II (a) Workplan by October 2. Responses to comments on the draft Completion of Work Report will be provided by October 14. The next meeting of the Impact Area Review Team has been scheduled for October 29, 1998.