

**WEEKLY PROGRESS UPDATE
FOR SEPTEMBER 25- OCTOBER 1, 1998**

**EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019
MASSACHUSETTS MILITARY RESERVATION
TRAINING RANGE AND IMPACT AREA**

The following summary of progress is for the period from September 25 to October 1, 1998.

1. SUMMARY OF ACTIONS TAKEN

Responses were prepared for comments received from EPA and other stakeholders on the draft Completion of Work Report. A meeting between EPA and the Guard to discuss the EPA's 9/17/98 Notice of Noncompliance (NON) was convened at EPA's Boston office on September 29. Revisions to the Workplan for Completion of Phase I Activities were underway based on this meeting and subsequent phone calls. A plan and schedule for completion of Phase II(b) activities was submitted to EPA on September 30.

2. SUMMARY OF DATA RECEIVED

No data were received or are pending at this time.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (September 18 to September 24)	September 28, 1998
Workplan and Schedule for Completion of Phase II (b)	September 30, 1998

4. SCHEDULED ACTIONS

Responses to comments on the draft Completion of Work Report will be provided by October 14. The next meeting of the Impact Area Review Team has been scheduled for October 29, 1998.