

**WEEKLY PROGRESS UPDATE
FOR MAY 22 - MAY 28, 1998**

**EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019
MASSACHUSETTS MILITARY RESERVATION
TRAINING RANGE AND IMPACT AREA**

The following summary of progress is for the period from May 22 to May 28, 1998.

1. SUMMARY OF ACTIONS TAKEN

A technical meeting was convened with USEPA, MADEP, NGB, and TRC. Work continued on data validation and preparation of the draft Completion of Work Report.

2. SUMMARY OF DATA RECEIVED

No data were received during the reporting period or are pending at this time.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (May 15 to May 21)

May 22, 1998

4. SCHEDULED ACTIONS

A meeting of the Impact Area Study Review Team is scheduled for June 2.

Sampling of monitoring wells MW-17D, MW-20S, LRWS-4-1, and Bourne 97-3 for analysis by Method OC21B is continuing and will be completed during the coming week. Work will continue on data validation and preparation of the draft Completion of Work Report. This report is expected to be completed by June 30, 1998.