

**WEEKLY PROGRESS UPDATE
FOR OCTOBER 9 - OCTOBER 22, 1998**

**EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019
MASSACHUSETTS MILITARY RESERVATION
TRAINING RANGE AND IMPACT AREA**

The following summary of progress is for the period from October 9 to 22, 1998.

1. SUMMARY OF ACTIONS TAKEN

Responses were prepared for comments received from EPA and other stakeholders on the draft Completion of Work Report.

2. SUMMARY OF DATA RECEIVED

No data were received or are pending at this time.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (October 2 to October 8)	October 9, 1998
Monthly Progress Report No. 18 (September 1998)	October 9, 1998

4. SCHEDULED ACTIONS

Responses to comments on the draft Completion of Work Report will be provided by October 23. The next meeting of the Impact Area Review Team has been scheduled for October 29, 1998.