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Executive Office of Environmental Affairs
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Note: Map dot colors are representative of the highest historical concentration
at each well and not the current concentration level.
Historical data presented on this figure range from November 1996 through 2007.
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Activity

ID

Activity

Description

Orig

Dur

Rem

Dur

Anticipated

/Actual

Start

Anticipated

/Actual

Finish

Demolition Area 1

Demolition Area 1 Soil
DM1782 Prepare Demo 1 Supplemental Post Screening Rpt 345 35 06SEP06A 21MAR08

00145 Agency Review/Approve Draft Demo 1 RRA Soil COWR 599* 68* 22DEC05A 07MAY08

DM0920 Prepare/Submit Final Demo 1 RRA Soil COWR 20 20 08MAY08 05JUN08

Demolition Area 1 Groundwater
CL0100 Agency Review/Approve Draft Demo 1 ESPM Plan 251* 11* 20FEB07A 15FEB08

CL0130 Prepare/Submit Final Demo 1 ESPM Plan 20 20 19FEB08 17MAR08

CL0140 Prepare/Submit Dr Demo1 GW Remedial Const Rpt 40 0 26JUN07A 05NOV07A

CL0220 Agency Revw/Appr Dr Demo1 GW Remedial Const Rpt 104* 45* 06NOV07A 04APR08

CL0240 Prep/Sub Final Demo1 GW Remedial Const Rpt 20 20 07APR08 02MAY08

CL0245 EPA Approve Demo1 GW Remedial Construction Rpt 15 15 05MAY08 23MAY08

Demolition Area 1
DL0000 Prepare/Submit Draft Demo 1 DD Amendment 45 45 31MAR08 02JUN08

DL0080 Agency Review/Approve Draft Demo1 DD Amendment 55* 55* 03JUN08 19AUG08

DL0100 Prepare/Submit Final Demo 1 DD Amendment 20 20 20AUG08 17SEP08

DL0110 EPA Issue Demo 1 DD Amendment 15 15 18SEP08 08OCT08

J-1 Range

CL0360 Prepare/Submit Draft J-1 South RRA GW COWR 66 21 15OCT07A 03MAR08

CL0440 Agency Review/Approve Draft J-1 Sth RRA GW COWR 55* 55* 04MAR08 19MAY08

CL0460 Prepare/Submit Final J-1 South RRA GW COWR 20 20 20MAY08 17JUN08

U1100 Scoping MtgDraft J-1 Sth/Nth UXO SourceAssess WP 1 1 09JUN08* 09JUN08

U1105 Prp/Sbmt Draft J-1 Sth/Nth UXO SourceAssess WP 30 30 10JUN08 22JUL08

U1110 Agency Rev/Appr Drft J-1Sth/Nth UXO Source As WP 65 65 23JUL08 23OCT08

U1120 Prep/Sbmt Final J-1 Sth/Nth UXO SourceAssess WP 20 20 24OCT08 21NOV08

U1130 Incorporate J-1 Sth/Nth UXO Source Assessment WP 60 60 22NOV08 23JAN09

10066 Prepare/Submit Draft J-1 South RI/FS Rpt 373 235 16JUL07A 23JAN09

10071 Agency Review/Approve Drft J-1 South RI/FS 65* 65* 26JAN09 27APR09

10088 Prepare/Submit Final J-1 South RI/FS Rpt 20 20 28APR09 26MAY09

FY08 FY09 FY10 FY11 FY12
JANF M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J ASEP

Prepare Demo 1 Supplemental Post Screening Rpt

Agency Review/Approve Draft Demo 1 RRA Soil COWR

Prepare/Submit Final Demo 1 RRA Soil COWR

Agency Review/Approve Draft Demo 1 ESPM Plan

Prepare/Submit Final Demo 1 ESPM Plan

Agency Revw/Appr Dr Demo1 GW Remedial Const Rpt

Prep/Sub Final Demo1 GW Remedial Const Rpt

EPA Approve Demo1 GW Remedial Construction Rpt

Prepare/Submit Draft Demo 1 DD Amendment

Agency Review/Approve Draft Demo1 DD Amendment

Prepare/Submit Final Demo 1 DD Amendment

EPA Issue Demo 1 DD Amendment

Prepare/Submit Draft J-1 South RRA GW COWR

Agency Review/Approve Draft J-1 Sth RRA GW COWR

Prepare/Submit Final J-1 South RRA GW COWR

Scoping MtgDraft J-1 Sth/Nth UXO SourceAssess WP

Prp/Sbmt Draft J-1 Sth/Nth UXO SourceAssess WP

Agency Rev/Appr Drft J-1Sth/Nth UXO Source As WP

Prep/Sbmt Final J-1 Sth/Nth UXO SourceAssess WP

Incorporate J-1 Sth/Nth UXO Source Assessment WP

Prepare/Submit Draft J-1 South RI/FS Rpt

Agency Review/Approve Drft J-1 South RI/FS

Prepare/Submit Final J-1 South RI/FS Rpt

General Notes:

A. 55-65 day - Agency Review/Approve Activity Includes:

15-25 days: Agency Review/Comment

15 days: Prepare/Submit RCL

  5 days: Agency Review RCL  

  5 days: Agency Conduct CRM

10 days: Prepare/Submit MOR

  5 days: Agency Approve MOR

© Primavera Systems, Inc.

Start Date 01JAN06

Finish Date 20DEC69

Data Date 01FEB08

Run Date 04FEB08 14:02

U234

RCS - Revised Format

as of 01FEB08
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Activity

ID

Activity
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Orig

Dur

Rem

Dur

Anticipated

/Actual

Start

Anticipated

/Actual

Finish

10116 Prepare/Submit Draft J-1 North RI/FS Rpt 326 235 20SEP07A 23JAN09

10121 Agency Review/Approve Draft J-1 North RI/FS 65* 65* 26JAN09 27APR09

10138 Prepare/Submit Final J-1 North RI/FS Rpt 20 20 28APR09 26MAY09

R1065 Prep/Subm Near Term Plume Migration Assess J-1N 41 41 01FEB08* 31MAR08

R1000 Prepare/Submit Draft J-1 North GW RRA 132 132 01AUG08* 10FEB09

R1010 Agency Review/Approve Draft J-1 North GW RRA 65 65 11FEB09 13MAY09

R1040 Design J-1 North GW RRA 88 88 05MAR09 08JUL09

R1020 Prepare/Submit Final J-1 North GW RRA 20 20 14MAY09 11JUN09

R1060 Prepare/Submit Draft J-1 North GW RRA SPM Plan 60 60 26JUN09 21SEP09

R1070 Agency Review/Approve Draft J-1N GW RRA SPM Plan 65 65 22SEP09 24DEC09

R1050 Construct/Startup J-1 North GW RRA 243 243 28DEC09 13DEC10

R1080 Prepare/Submit Final J-1 North GW RRA SPM Plan 20 20 28DEC09 25JAN10

R1090 Prep/Sub Draft J-1 North GW RRA COWR 60 60 15OCT10 12JAN11

R1100 Agency Revw/Appr Draft J-1 North GW RRA COWR 65 65 13JAN11 14APR11

R1110 Prep/Sbmt Final J-1 North GW RRA COWR 20 20 15APR11 12MAY11

SL0090 Prepare/Submit Draft J-1 RSP 15 15 13MAY11 03JUN11

SL0100 Agency Review/Approve Draft J-1 RSP 55* 55* 06JUN11 22AUG11

SL0110 Prepare/Submit Final J-1 RSP 10 10 23AUG11 06SEP11

SL0120 Formal Public Comment J-1 RSP 30 30 07SEP11 06OCT11

SL0130 Prepare/Submit Draft J-1 DD 20 20 07OCT11 04NOV11

SL0140 Agency Review/Approve Draft J-1 DD 65* 65* 07NOV11 09FEB12

SL0150 Prepare/Submit Final J-1 DD 20 20 10FEB12 09MAR12

SL0160 EPA Issue J-1 DD 15 15 12MAR12 30MAR12

J-2 Range

J-2 Range Soil
PW1614 Conduct J-2 Supplemental Soil Investigation 386* 98* 11DEC06A 19JUN08

U1200 Scoping Meeting Draft J-2 UXO Source AssessWP 1 1 22JUL08* 22JUL08

U1205 Prepare/Submit Draft J-2 UXO Source AssessWP 30 30 23JUL08 03SEP08

U1210 Agency Review/Appr Draft J-2 UXO SourceAssess.WP 65 65 04SEP08 08DEC08

U1220 Prepare/Submit Final J-2 UXO Source Assess. WP 20 20 09DEC08 07JAN09

U1230 Incorporate J-2 UXO Source Assement Work Plan 60 60 08JAN09 09MAR09

FY08 FY09 FY10 FY11 FY12
JANF M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J ASEP

Prepare/Submit Draft J-1 North RI/FS Rpt

Agency Review/Approve Draft J-1 North RI/FS

Prepare/Submit Final J-1 North RI/FS Rpt

Prep/Subm Near Term Plume Migration Assess J-1N

Prepare/Submit Draft J-1 North GW RRA

Agency Review/Approve Draft J-1 North GW RRA

Design J-1 North GW RRA

Prepare/Submit Final J-1 North GW RRA

Prepare/Submit Draft J-1 North GW RRA SPM Plan

Agency Review/Approve Draft J-1N GW RRA SPM Plan

Construct/Startup J-1 North GW RRA

Assumes 66 days for procurement under PBC

Prepare/Submit Final J-1 North GW RRA SPM Plan

Prep/Sub Draft J-1 North GW RRA COWR

Agency Revw/Appr Draft J-1 North GW RRA COWR

Prep/Sbmt Final J-1 North GW RRA COWR

Prepare/Submit Draft J-1 RSP

Groundwater/UXO/Source

Agency Review/Approve Draft J-1 RSP

Prepare/Submit Final J-1 RSP

Formal Public Comment J-1 RSP

Prepare/Submit Draft J-1 DD

Agency Review/Approve Draft J-1 DD

Prepare/Submit Final J-1 DD

EPA Issue J-1 DD

Conduct J-2 Supplemental Soil Investigation

Scoping Meeting Draft J-2 UXO Source AssessWP

Prepare/Submit Draft J-2 UXO Source AssessWP

Agency Review/Appr Draft J-2 UXO SourceAssess.WP

Prepare/Submit Final J-2 UXO Source Assess. WP

Incorporate J-2 UXO Source Assement Work Plan
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/Actual
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00325 Prepare/Submit Draft J-2 UXO/Source RI/FS Rpt 179 179 20JUN08 09MAR09

00329 Agency Rvw/Approve Draft J-2 UXO/Source RI/FS Rt 65* 65* 10MAR09 09JUN09

J20038 Prepare/Submit Final J-2 UXO/Source RI/FS Rpt 20 20 10JUN09 08JUL09

J-2 Range Groundwater
00353 Agency Review/Approve J-2 GW RI/FS Rpt 267* 5* 18JAN07A 07FEB08

0698 Prepare/Submit Interim Final J-2 GW RI/FS Rpt 20 20 08FEB08 07MAR08

00369 Construct/Startup J-2 Range GW Treatment System 254* 153* 06SEP07A 08SEP08

CL0580 Agency Review/Approve Draft J-2E SPM Plan 137* 0* 29JUN07A 16JAN08A

CL0600 Prepare/Submit Final J-2E SPM Plan 20 10 17JAN08A 14FEB08

CL0605 Prep/Sub Draft J-2 Remedial Construction Rpt 60 60 14JUL08 06OCT08

CL0615 Agency Revw/Appr Draft J-2 Remedial Const Rpt 55 55 07OCT08 26DEC08

CL0625 Prepare/Submit Final J-2 Remedial Const Rpt 20 20 29DEC08 26JAN09

CL0635 EPA Approve Final J-2 Remedial Construction Rpt 15 15 27JAN09 17FEB09

J-2 Range
CL1200 Prepare/Submit Draft J-2 RSP 10 10 09JUL09 22JUL09

CL1280 Agency Review/Approve Draft J-2 RSP 50* 50* 23JUL09 01OCT09

CL1300 Prepare/Submit Final J-2 RSP 10 10 02OCT09 16OCT09

CL1305 Formal Public Comment J-2 RSP 30 30 17OCT09 16NOV09

SL0300 Prepare/Submit Draft J-2 DD 45 45 17NOV09 21JAN10

SL0310 Agency Review/Approve Draft J-2 DD 65* 65* 22JAN10 23APR10

SL0330 Prepare/Submit Final J-2 DD 20 20 26APR10 21MAY10

SL0340 EPA Issue J-2 DD 15 15 24MAY10 14JUN10

J-3 Range

J-3 Range Soil
U1300 Scoping Mtg Draft J-3 UXO Source Assess WP 1 1 25APR08* 25APR08

U1305 Prepare/Submit Draft J-3 UXO Source Assess WP 30 30 28APR08 09JUN08

U1310 Agency Review/Appr Draft J-3 UXO SourceAssess.WP 65 65 10JUN08 10SEP08

U1320 Prepare/Submit Final J-3 UXO Source Assess WP 20 20 11SEP08 08OCT08

U1330 Incorporate J-3 UXO Source Assessment Work Plan 60 60 09OCT08 10DEC08

U1340 Prepare/Submit Draft J-3 UXO/Source RI 60 60 09OCT08 10DEC08

U1350 Agency Review/Appr Draft J-3 UXO/Source RI 65 65 11DEC08 16MAR09

U1360 Prepare/Submit Final J-3 UXO/Source RI 20 20 17MAR09 13APR09

FY08 FY09 FY10 FY11 FY12
JANF M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J ASEP

Prepare/Submit Draft J-2 UXO/Source RI/FS Rpt

Agency Rvw/Approve Draft J-2 UXO/Source RI/FS Rt

Prepare/Submit Final J-2 UXO/Source RI/FS Rpt

Agency Review/Approve J-2 GW RI/FS Rpt

Prepare/Submit Interim Final J-2 GW RI/FS Rpt

(interim pending UXO/Source RI results)

Construct/Startup J-2 Range GW Treatment System

Assumes 55 days procurement under PBC

Agency Review/Approve Draft J-2E SPM Plan

Prepare/Submit Final J-2E SPM Plan

Prep/Sub Draft J-2 Remedial Construction Rpt

Agency Revw/Appr Draft J-2 Remedial Const Rpt

Prepare/Submit Final J-2 Remedial Const Rpt

EPA Approve Final J-2 Remedial Construction Rpt

Prepare/Submit Draft J-2 RSP

Agency Review/Approve Draft J-2 RSP

Prepare/Submit Final J-2 RSP

Formal Public Comment J-2 RSP

Prepare/Submit Draft J-2 DD

Agency Review/Approve Draft J-2 DD

Prepare/Submit Final J-2 DD

EPA Issue J-2 DD

Scoping Mtg Draft J-3 UXO Source Assess WP

Prepare/Submit Draft J-3 UXO Source Assess WP

Agency Review/Appr Draft J-3 UXO SourceAssess.WP

Prepare/Submit Final J-3 UXO Source Assess WP

Incorporate J-3 UXO Source Assessment Work Plan

Prepare/Submit Draft J-3 UXO/Source RI

Agency Review/Appr Draft J-3 UXO/Source RI

Prepare/Submit Final J-3 UXO/Source RI
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U1370 Prepare/Submit Draft J-3 UXO/Source FS 60 60 14APR09 08JUL09

U1380 Agency Review/Appr Draft J-3 UXO/Source FS 65 65 09JUL09 08OCT09

U1390 Prepare/Submit Final J-3 UXO/Source FS 20 20 09OCT09 06NOV09

J-3 Range Groundwater
10009 Agency Review/Approve Draft J-3 GW RI/FS Report 295* 5* 07DEC06A 07FEB08

10020 Prepare/Submit Interim Final J-3 GW RI/FS Report 20 20 08FEB08 07MAR08

J-3 Range
DL0500 Prepare/Submit Draft J-3 RSP 10 10 09NOV09 23NOV09

DL0530 Agency Review/Approve Draft J-3 RSP 55* 55* 24NOV09 11FEB10

DL0550 Prepare/Submit Final J-3 RSP 10 10 12FEB10 26FEB10

DL0560 Formal Public Comment J-3 RSP 30 30 27FEB10 28MAR10

DL0570 Prepare/Submit Draft J-3 DD 20 20 29MAR10 23APR10

DL0620 Agency Review/Approve Draft J-3 DD 65* 65* 26APR10 27JUL10

DL0640 Prepare/Submit Final J-3 DD 20 20 28JUL10 24AUG10

DL0650 EPA Issue J-3 DD 15 15 25AUG10 15SEP10

L Range

U1400 Prepare/Submit Draft L UXO Source Assess. WP 86* 11* 15OCT07A 15FEB08

U1410 Agency Review/Appr Draft L UXO Source Assess. WP 65 65 19FEB08 19MAY08

U1420 Prepare/Submit Final L UXO Source Assessment WP 20 20 20MAY08 17JUN08

U1430 Incorporate L UXO Source Assement Work Plan 60 60 18JUN08 11SEP08

0703 Prepare/Submit Draft L RI/FS Rpt 260 80 15MAY07A 11SEP08

0724 Agency Review/Approve Draft L RI/FS Rpt 65* 65* 12SEP08 16DEC08

0722 Prepare/Submit Final L RI/FS Rpt 20 20 17DEC08 15JAN09

SL0382 Prepare/Submit Draft L RSP 15 15 16JAN09 05FEB09

SL0383 Agency Review/Approve Draft L RSP 55 55 06FEB09 24APR09

SL0384 Prepare/Submit Final L RSP 10 10 27APR09 08MAY09

SL0386 Formal Public Comment L RSP 30 30 09MAY09 08JUN09

SL0388 Prepare/Submit Draft L DD 20 20 09JUN09 07JUL09

SL0391 Agency Review/Approve Draft L DD 65* 65* 08JUL09 07OCT09

SL0392 Prepare/Submit Final L DD 20 20 08OCT09 05NOV09

SL0394 EPA Issue L DD 15 15 06NOV09 30NOV09

FY08 FY09 FY10 FY11 FY12
JANF M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J ASEP

Prepare/Submit Draft J-3 UXO/Source FS

Agency Review/Appr Draft J-3 UXO/Source FS

Prepare/Submit Final J-3 UXO/Source FS

Agency Review/Approve Draft J-3 GW RI/FS Report

Prepare/Submit Interim Final J-3 GW RI/FS Report

(interim pending UXO/Source RI results)

Prepare/Submit Draft J-3 RSP

Agency Review/Approve Draft J-3 RSP

Prepare/Submit Final J-3 RSP

Formal Public Comment J-3 RSP

Prepare/Submit Draft J-3 DD

Agency Review/Approve Draft J-3 DD

Prepare/Submit Final J-3 DD

EPA Issue J-3 DD

Prepare/Submit Draft L UXO Source Assess. WP

Agency Review/Appr Draft L UXO Source Assess. WP

Prepare/Submit Final L UXO Source Assessment WP

Incorporate L UXO Source Assement Work Plan

Prepare/Submit Draft L RI/FS Rpt

Groundwater, UXO, Source

Agency Review/Approve Draft L RI/FS Rpt

Prepare/Submit Final L RI/FS Rpt

Prepare/Submit Draft L RSP

Agency Review/Approve Draft L RSP

Prepare/Submit Final L RSP

Formal Public Comment L RSP

Prepare/Submit Draft L DD

Agency Review/Approve Draft L DD

Prepare/Submit Final L DD

EPA Issue L DD
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SL0400 Prepare/Submit Draft L LTM Plan 60 60 01DEC09 25FEB10

SL0410 Agency Review/Approve Draft L LTM Plan 55* 55* 26FEB10 13MAY10

SL0420 Prepare/Submit Final L LTM Plan 20 20 14MAY10 11JUN10

Central Impact Area

00261 Prepare/Submit Draft CIA UXO/Source Investig Rt 920 0 04APR04A 08JAN08A

00263 Agency Rvw/Approve Draft CIA UXO/Source Investig 65 50 09JAN08A 11APR08

00299 Prepare/Submit Final CIA UXO/Source Investig Rpt 20 20 14APR08 09MAY08

22130 Agency Review/Approve CIA Dft FS Scrn Rpt 85 44 16APR07A 03APR08

22135 Prep/Sbmt Near Term Plume Migration Assess CIA 41 41 01FEB08* 31MAR08

22131 Prepare/Submit Final CIA Dft FS Scrn Rpt 20 20 04APR08 01MAY08

22210 Prepare/Submit Draft CIA FS 206* 206* 05MAY08 27FEB09

22230 Agency Review/Approve Draft CIA FS 85 85 02MAR09 29JUN09

22231 Prepare/Submit Final CIA FS 20 20 30JUN09 28JUL09

R2000 Prepare/Submit Draft CIA RRA 110* 110* 27AUG08* 04FEB09

R2010 Agency Review/Approve Draft CIA RRA 65 65 05FEB09 07MAY09

R2020 Prepare/Submit Final CIA RRA 20 20 08MAY09 05JUN09

R2030 Design CIA RRA 120 120 08JUN09 27NOV09

R2050 Prepare/Submit Draft CIA GW RRA SPM Plan 60 60 07DEC09 03MAR10

R2060 Agency Review/Approve Draft CIA GW RRA SPM Plan 65 65 04MAR10 03JUN10

R2070 Prepare/Submit Final CIA GW RRA SPM Plan 20 20 04JUN10 01JUL10

R2040 Construct/Startup CIA RRA 121 121 02JUL10 27DEC10

R2080 Prep/Sub Draft CIA COWR 60 60 28OCT10 25JAN11

R2090 Agency Revw/Appr Draft CIA COWR 65 65 26JAN11 27APR11

R2100 Prep/Sbmt Final CIA COWR 20 20 28APR11 25MAY11

32510 Prepare/Submit Draft CIA RSP 30 30 30JUN09 11AUG09

32520 Agency Review/Approve Draft CIA RSP 55 55 12AUG09 29OCT09

32530 Prepare/Submit Final CIA RSP 20 20 30OCT09 30NOV09

32540 Formal Public Comment CIA RSP 30 30 01DEC09 31DEC09

CI0080 Prepare/Submit Draft CIA DD 40 40 01DEC09 27JAN10

CI0090 Agency Review/Approve Draft CIA DD 65 65 28JAN10 29APR10

FY08 FY09 FY10 FY11 FY12
JANF M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J ASEP

Prepare/Submit Draft L LTM Plan

Agency Review/Approve Draft L LTM Plan

Prepare/Submit Final L LTM Plan

Agency Rvw/Approve Draft CIA UXO/Source Investig

Prepare/Submit Final CIA UXO/Source Investig Rpt

Agency Review/Approve CIA Dft FS Scrn Rpt

Prep/Sbmt Near Term Plume Migration Assess CIA

Prepare/Submit Final CIA Dft FS Scrn Rpt

Prepare/Submit Draft CIA FS

Agency Review/Approve Draft CIA FS

Prepare/Submit Final CIA FS

Prepare/Submit Draft CIA RRA

Agency Review/Approve Draft CIA RRA

Prepare/Submit Final CIA RRA

Design CIA RRA

Prepare/Submit Draft CIA GW RRA SPM Plan

Agency Review/Approve Draft CIA GW RRA SPM Plan

Prepare/Submit Final CIA GW RRA SPM Plan

Construct/Startup CIA RRA

Assumes procurement under TERC

Prep/Sub Draft CIA COWR

Agency Revw/Appr Draft CIA COWR

Prep/Sbmt Final CIA COWR

Prepare/Submit Draft CIA RSP

Agency Review/Approve Draft CIA RSP

Prepare/Submit Final CIA RSP

Formal Public Comment CIA RSP

Prepare/Submit Draft CIA DD

Agency Review/Approve Draft CIA DD
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CI0100 Prepare/Submit Final CIA DD 20 20 30APR10 27MAY10

CI0110 EPA Issue CIA DD 15 15 28MAY10 18JUN10

32579 Design CIA Remedy 250 250 28JAN10 25JAN11

32580 Construct CIA Remedy 1,009 1,009 26JAN11 23JAN15

CI0120 Prepare/Submit Draft CIA SPM Plan 60 60 31AUG10 26NOV10

CI0130 Agency Review/Approve Draft CIA SPM Plan 55 55 29NOV10 15FEB11

CI0140 Prepare/Submit Final CIA SPM Plan 20 20 16FEB11 16MAR11

CI0150 Prep/Sub Draft CIA Remedial Construction Rpt 60 60 26NOV14 23FEB15

CI0160 Agency Revw/Appr Draft CIA Remedial Constr Rpt 55 55 24FEB15 11MAY15

CI0170 Prepare/Submit CIA Remedial Construction Rpt 20 20 12MAY15 09JUN15

CI0180 EPA Approve CIA Remedial Construction Rpt 15 15 10JUN15 30JUN15

Northwest Corner

03451 Prepare/Submit Draft Northwest Corner FS 218 0 09NOV06A 14DEC07A

03453 Agency Review/Approve Drft Northwest Cornr FS 73* 41* 17DEC07A 31MAR08

03454 Prepare/Submit Final Northwest Corner FS 20 20 01APR08 28APR08

SL0600 Prepare/Submit Draft Northwest Corner RSP 15 15 29APR08 19MAY08

SL0610 Agency Review/Approve Draft Northwest Corner RSP 55* 55* 20MAY08 06AUG08

SL0620 Prepare/Submit Final Northwest Corner RSP 10 10 07AUG08 20AUG08

SL0630 Formal Public Comment Northwest Corner RSP 30 30 21AUG08 20SEP08

SL0640 Prepare/Submit Draft Northwest Corner DD 20 20 22SEP08 20OCT08

SL0650 Agency Review/Approve Draft Northwest Corner DD 65* 65* 21OCT08 23JAN09

SL0660 Prepare/Submit Final Northwest Corner DD 20 20 26JAN09 23FEB09

SL0670 EPA Issue Northwest Corner DD 15 15 24FEB09 16MAR09

SL0680 Prepare/Submit Draft Northwest Corner LTM Plan 60 60 23APR09 17JUL09

SL0690 Agency Review/Approve Draft Northwest Corner LTM 55 55 20JUL09 05OCT09

SL0700 Prepare/Submit Final Northwest Corner LTM Plan 20 20 06OCT09 03NOV09

Western Boundary

03494 Agency Revw/Apprv Draft Western Boundary Invest 386* 1* 24JUL06A 01FEB08

WB1020 Prepare/Submit Final Western Boundary Invest Rpt 20 20 04FEB08 03MAR08

FY08 FY09 FY10 FY11 FY12
JANF M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J ASEP

Prepare/Submit Final CIA DD

EPA Issue CIA DD

Design CIA Remedy

Construct CIA Remedy

Prepare/Submit Draft CIA SPM Plan

Agency Review/Approve Draft CIA SPM Plan

Prepare/Submit Final CIA SPM Plan

Agency Review/Approve Drft Northwest Cornr FS

Prepare/Submit Final Northwest Corner FS

Prepare/Submit Draft Northwest Corner RSP

Agency Review/Approve Draft Northwest Corner RSP

Prepare/Submit Final Northwest Corner RSP

Formal Public Comment Northwest Corner RSP

Prepare/Submit Draft Northwest Corner DD

Agency Review/Approve Draft Northwest Corner DD

Prepare/Submit Final Northwest Corner DD

EPA Issue Northwest Corner DD

Prepare/Submit Draft Northwest Corner LTM Plan

Includes 2009 Semi-annual Data.

Agency Review/Approve Draft Northwest Corner LTM

Prepare/Submit Final Northwest Corner LTM Plan

Agency Revw/Apprv Draft Western Boundary Invest

Prepare/Submit Final Western Boundary Invest Rpt
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/Actual
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WB1022 Prepare/Submit Draft Western Boundary RSP 30 30 04MAR08 14APR08

WB1024 Agency Review/Approve Draft Western Boundary RSP 55* 55* 15APR08 01JUL08

WB1026 Prepare/Submit Final Western Boundary RSP 10 10 02JUL08 16JUL08

WB1028 Formal Public Comment Western Boundary RSP 30 30 17JUL08 15AUG08

WB4010 Prepare/Submit Draft Western Boundary DD 20 20 18AUG08 15SEP08

WB4060 Agency Review/Approve Draft Western Boundary DD 65* 65* 16SEP08 18DEC08

WB4080 Prepare/Submit Final Western Boundary DD 20 20 19DEC08 19JAN09

WB4090 EPA Issue Western Boundary DD 15 15 20JAN09 09FEB09

WB4220 Prepare/Submit Draft Western Boundary LTM Plan 45 45 10FEB09 14APR09

WB4300 Agency Review/Approve Draft Western Bnd LTM Plan 55* 55* 15APR09 01JUL09

WB4320 Prepare/Submit Final Western Boundary LTM Plan 20 20 02JUL09 30JUL09

Demo 2

01574 Prepare/Submit Draft Demo 2 RI/FS Rpt 268* 56* 30MAR07A 21APR08

01578 Agency Review/Approve Draft Demo 2 RI/FS Rpt 65* 65* 22APR08 23JUL08

01579 Prepare/Submit Final Demo 2 RI/FS Rpt 20 20 24JUL08 20AUG08

01608 Prepare/Submit Draft Demo 2 RSP 30 30 21AUG08 02OCT08

01609 Agency Review/Approve Draft Demo 2 RSP 55* 55* 03OCT08 23DEC08

01611 Prepare/Submit Final Demo 2 RSP 20 20 24DEC08 22JAN09

01613 Formal Public Comment Demo 2 RSP 30 30 23JAN09 22FEB09

01615 Prepare/Submit Draft Demo 2 DD 20 20 23FEB09 20MAR09

01623 Agency Review/Approve Demo 2 DD 65* 65* 23MAR09 22JUN09

01624 Prepare/Submit Final Demo 2 DD 20 20 23JUN09 21JUL09

01625 EPA Issue Demo 2 DD 15 15 22JUL09 11AUG09

2D0100 Prepare/Submit Draft Demo 2 LTM Plan 45 45 12AUG09 15OCT09

2D0110 Agency Review/Approve Draft Demo 2 LTM Plan 55* 55* 16OCT09 06JAN10

2D0120 Prepare/Submit Final Demo 2 LTM Plan 20 20 07JAN10 03FEB10

Gun & Mortar

00608 Agency Review/Approve Draft G&M Invest Workplan 272* 27* 12FEB07A 11MAR08

00619 Prepare Final G&M Investigation Workplan 20 20 12MAR08 08APR08

CL2116 Conduct G&M Investigation 269 111 19MAR07A 11JUL08

FY08 FY09 FY10 FY11 FY12
JANF M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J ASEP

Prepare/Submit Draft Western Boundary RSP

Agency Review/Approve Draft Western Boundary RSP

Prepare/Submit Final Western Boundary RSP

Formal Public Comment Western Boundary RSP

Prepare/Submit Draft Western Boundary DD

Agency Review/Approve Draft Western Boundary DD

Prepare/Submit Final Western Boundary DD

EPA Issue Western Boundary DD

Prepare/Submit Draft Western Boundary LTM Plan

Agency Review/Approve Draft Western Bnd LTM Plan

Prepare/Submit Final Western Boundary LTM Plan

Prepare/Submit Draft Demo 2 RI/FS Rpt

Agency Review/Approve Draft Demo 2 RI/FS Rpt

Prepare/Submit Final Demo 2 RI/FS Rpt

Prepare/Submit Draft Demo 2 RSP

Agency Review/Approve Draft Demo 2 RSP

Prepare/Submit Final Demo 2 RSP

Formal Public Comment Demo 2 RSP

Prepare/Submit Draft Demo 2 DD

Agency Review/Approve Demo 2 DD

Prepare/Submit Final Demo 2 DD

EPA Issue Demo 2 DD

Prepare/Submit Draft Demo 2 LTM Plan

Agency Review/Approve Draft Demo 2 LTM Plan

Prepare/Submit Final Demo 2 LTM Plan

Agency Review/Approve Draft G&M Invest Workplan

Prepare Final G&M Investigation Workplan

Conduct G&M Investigation
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00601 Prepare Draft Investigation Report 130 130 14JUL08 19JAN09

CL1760 Prepare/Submit Draft G&M Soil RRA Plan 61 61 20JAN09 15APR09

CL1840 Agency Review/Approve Draft G&M Soil RRA Plan 65* 65* 16APR09 17JUL09

CL1845 Informal Public Comment G&M Soil RRA Plan 15 15 21MAY09 05JUN09

CL1860 Prepare/Submit Final G&M Soil RRA Plan 20 20 20JUL09 14AUG09

00571 Conduct G&M Soil RRA 132 132 03AUG09 10FEB10

CL1900 Prepare/Submit Draft G&M Soil COWR 60 60 11FEB10 06MAY10

CL1990 Agency Review/Approve Draft G&M Soil COWR 55* 55* 07MAY10 26JUL10

CL2000 Prepare/Submit G&M Final Soil COWR 20 20 27JUL10 23AUG10

00555 Prep/Submt Revised Draft G&M Investigation Rpt 110 110 11FEB10 19JUL10

00557 Agency Review/Approve Draft G&M Investig Rpt 65* 65* 20JUL10 20OCT10

00560 Prepare Final G&M Investigation Report 20 20 21OCT10 18NOV10

CL2230 Prepare/Submit Draft G&M DD 20 20 19NOV10 17DEC10

CL2280 Agency Review/Approve Draft G&M DD 65* 65* 20DEC10 23MAR11

CL2310 Prepare/Submit Final G&M DD 20 20 24MAR11 20APR11

CL2320 EPA Issue G&M DD 15 15 21APR11 11MAY11

Former A Range

U1600 Scoping Mtg Draft Former A UXO Source Assess WP 1 1 14MAR08* 14MAR08

U1605 Prep/Submit Draft Former A UXO Source Assess WP 30 30 17MAR08 25APR08

U1610 Agency Rev/Appr Draft Fmr A UXO Source Assess.WP 65 65 28APR08 29JUL08

U1620 Prep/Submit Final Former A UXO Source Assess WP 20 20 30JUL08 26AUG08

U1630 Incorporate Former A UXO Source Assess Work Plan 60 60 27AUG08 27OCT08

01586 Prepare/Submit Draft Former A RI/FS Rpt 448 52 09MAR06A 27OCT08

01588 Agency Review/Approve Former A RI/FS Rpt 65 65 28OCT08 30JAN09

01562 Prepare/Submit Final Former A RI/FS Rpt 20 20 02FEB09 02MAR09

FA0400 Prepare/Submit Draft Former A RSP 15 15 03MAR09 23MAR09

FA0410 Agency Review/Approve Draft Former A RSP 55 55 24MAR09 09JUN09

FA0420 Prepare/Submit Final Former A RSP 10 10 10JUN09 23JUN09

FA0430 Formal Public Comment Former A RSP 30 30 24JUN09 24JUL09

FA0500 Prepare/Submit Draft Former A DD 20 20 27JUL09 21AUG09

FY08 FY09 FY10 FY11 FY12
JANF M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J ASEP

Prepare Draft Investigation Report

Prepare/Submit Draft G&M Soil RRA Plan

Agency Review/Approve Draft G&M Soil RRA Plan

Informal Public Comment G&M Soil RRA Plan

Prepare/Submit Final G&M Soil RRA Plan

Conduct G&M Soil RRA

Prepare/Submit Draft G&M Soil COWR

Agency Review/Approve Draft G&M Soil COWR

Prepare/Submit G&M Final Soil COWR

Prep/Submt Revised Draft G&M Investigation Rpt

Agency Review/Approve Draft G&M Investig Rpt

Prepare Final G&M Investigation Report

Prepare/Submit Draft G&M DD

Agency Review/Approve Draft G&M DD

Prepare/Submit Final G&M DD

EPA Issue G&M DD

Scoping Mtg Draft Former A UXO Source Assess WP

Prep/Submit Draft Former A UXO Source Assess WP

Agency Rev/Appr Draft Fmr A UXO Source Assess.WP

Prep/Submit Final Former A UXO Source Assess WP

Incorporate Former A UXO Source Assess Work Plan

Prepare/Submit Draft Former A RI/FS Rpt

UXO/Source

Agency Review/Approve Former A RI/FS Rpt

Prepare/Submit Final Former A RI/FS Rpt

Prepare/Submit Draft Former A RSP

Agency Review/Approve Draft Former A RSP

Prepare/Submit Final Former A RSP

Formal Public Comment Former A RSP

Prepare/Submit Draft Former A DD
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FA0510 Agency Review/Approve Draft Former A DD 65 65 24AUG09 25NOV09

FA0530 Prepare/Submit Final Former A DD 20 20 27NOV09 24DEC09

FA0540 EPA Issue Former A DD 15 15 28DEC09 18JAN10

FA0550 Prepare/Submit Draft Former A LTM Plan 45 45 19JAN10 23MAR10

FA0560 Agency Review/Approve Draft Former A LTM Plan 55 55 24MAR10 09JUN10

FA0570 Prepare/Submit Final Former A LTM Plan 20 20 10JUN10 08JUL10

Former K Range

01510 Agency Review/Approve Former K RI Report 569* 6* 04NOV05A 08FEB08

U1700 Scoping Mtg Draft Former K UXO Source Assess WP 1 1 14MAR08* 14MAR08

U1705 Prep/Submit Draft Former K UXO Source Assess WP 30 30 17MAR08 25APR08

U1710 Agency Rev/Appr Draft Fmr K UXO Source Assess WP 65 65 28APR08 29JUL08

U1720 Prepare/Submit Final Fmr K UXO Source Assess WP 20 20 30JUL08 26AUG08

U1730 Incorporate Former K UXO Source Assess Work Plan 60 60 27AUG08 21NOV08

K01572 Prepare/Submit Draft Final Former K RI Report 88 88 18JUL08 21NOV08

K01573 Agency Review/Approve Dr Final Former K RI Rpt 65 65 24NOV08 26FEB09

K01574 Prepare/Submit Final Former K RI Report 20 20 27FEB09 26MAR09

FK0500 Prepare/Submit Draft Former K DD 20 20 27MAR09 23APR09

FK0510 Agency Review/Approve Draft Former K DD 65 65 24APR09 27JUL09

FK0520 Formal Public Comment Former K DD 30 30 08MAY09 07JUN09

FK0530 Prepare/Submit Final Former K DD 20 20 28JUL09 24AUG09

FK0540 EPA Issue Former K DD 15 15 25AUG09 15SEP09

FK0550 Prepare/Submit Draft Former K LTM Plan 45 45 16SEP09 19NOV09

FK0560 Agency Review/Approve Draft Former K LTM Plan 55 55 20NOV09 09FEB10

FK0570 Prepare/Submit Final Former K LTM Plan 20 20 10FEB10 10MAR10

Phase II b

01560 Agency Review/Approve Draft IIb Investig. Report 1,276* 40* 01APR03A 28MAR08

2B1140 Prepare/Submit Final Phase IIb Investigation Rpt 20 20 31MAR08 25APR08

2B0200 Prepare/Submit Draft Phase IIb NFA DD 45 45 28APR08 30JUN08

2B0201 Agency Review/Approve Draft Phase IIb NFA DD 65 65 01JUL08 01OCT08

FY08 FY09 FY10 FY11 FY12
JANF M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J ASEP

Agency Review/Approve Draft Former A DD

Prepare/Submit Final Former A DD

EPA Issue Former A DD

Prepare/Submit Draft Former A LTM Plan

Agency Review/Approve Draft Former A LTM Plan

Prepare/Submit Final Former A LTM Plan

Agency Review/Approve Former K RI Report

Scoping Mtg Draft Former K UXO Source Assess WP

Prep/Submit Draft Former K UXO Source Assess WP

Agency Rev/Appr Draft Fmr K UXO Source Assess WP

Prepare/Submit Final Fmr K UXO Source Assess WP

Incorporate Former K UXO Source Assess Work Plan

Prepare/Submit Draft Final Former K RI Report

Agency Review/Approve Dr Final Former K RI Rpt

Prepare/Submit Final Former K RI Report

Prepare/Submit Draft Former K DD

Agency Review/Approve Draft Former K DD

Formal Public Comment Former K DD

Prepare/Submit Final Former K DD

EPA Issue Former K DD

Prepare/Submit Draft Former K LTM Plan

Agency Review/Approve Draft Former K LTM Plan

Prepare/Submit Final Former K LTM Plan

Agency Review/Approve Draft IIb Investig. Report

Prepare/Submit Final Phase IIb Investigation Rpt

Prepare/Submit Draft Phase IIb NFA DD

Agency Review/Approve Draft Phase IIb NFA DD
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2B0202 Formal Public Comment Phase IIb NFA DD 30 30 16JUL08 14AUG08

2B0203 Prepare/Submit Final Phase IIb NFA DD 20 20 02OCT08 30OCT08

2B0204 EPA Issue Phase IIb NFA DD 15 15 31OCT08 21NOV08

Training Areas

00890 Agency Rvw/Approve Training Areas Data Summry Rt 254 5 15FEB05A 07FEB08

00891 Prep/Submit Final Training Areas Data Summary Rt 20 20 08FEB08 07MAR08

00893 Prepare/Submit Draft Training Areas DD 45 45 10MAR08 09MAY08

00894 Agency Review/Approve Draft Training Areas DD 65 65 12MAY08 12AUG08

00896 Formal Public Comment Training Areas DD 30 30 24MAY08 23JUN08

00897 Prepare/Submit Final Training Areas DD 20 20 13AUG08 10SEP08

00898 EPA Issue Training Areas DD 15 15 11SEP08 01OCT08

00892 Scoping Mtg for Other Potential UXO Sites 1 1 20MAR08* 20MAR08

Small Arms Range

SAR6080 Agency Review/Approve Draft Final Echo Investig 188* 41* 02JUL07A 31MAR08

SAR6090 Prepare Final SAR Echo Investigation Rpt 20 20 01APR08 28APR08

SAR7020 Conduct SAR Juliet Field Investigation 87 0 26SEP07A 15NOV07A

SAR7060 Conduct SAR Kilo Field Investigation 52 20 16NOV07A 29FEB08

SAR7030 Prepare/Submit Draft SAR Juliet Investig Rt 33 20 01JAN08A 29FEB08

SAR7040 Agency Review/Approve Draft Juliet Investig 65 65 03MAR08 02JUN08

SAR7070 Prepare/Submit Draft SAR Kilo Investig Rt 10 10 03MAR08 14MAR08

SAR7080 Agency Review/Approve Draft Kilo Investig 65 65 17MAR08 16JUN08

SAR7050 Prepare Final SAR Juliet Investigation Rpt 20 20 03JUN08 30JUN08

SAR7090 Prepare Final SAR Kilo Investigation Rpt 20 20 17JUN08 15JUL08

01725 Agency Review/Approve Draft SAR Invest Workplan 250* 26* 14MAR07A 10MAR08

01724 Scoping Mtg for Data Review - Tungsten 1 1 13MAR08* 13MAR08

01726 Prepare/Submit Draft Tungsten Suppl Invest Wk Pl 12 12 14MAR08 31MAR08

01728 Agency Review/Approve Draft Tungsten Suppl Inve 55 55 01APR08 17JUN08

01729 Prepare Final Tungsten Suppl Invest Work Plan 20 20 18JUN08 16JUL08

01730 Tungsten Supplemental Investigation 53 53 17JUL08 30SEP08

FY08 FY09 FY10 FY11 FY12
JANF M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J ASEP

Formal Public Comment Phase IIb NFA DD

Prepare/Submit Final Phase IIb NFA DD

EPA Issue Phase IIb NFA DD

Agency Rvw/Approve Training Areas Data Summry Rt

awaiting MOR approval (overdue 14DEC05)

Prep/Submit Final Training Areas Data Summary Rt

Prepare/Submit Draft Training Areas DD

Agency Review/Approve Draft Training Areas DD

Formal Public Comment Training Areas DD

Prepare/Submit Final Training Areas DD

EPA Issue Training Areas DD

Scoping Mtg for Other Potential UXO Sites

Agency Review/Approve Draft Final Echo Investig

Prepare Final SAR Echo Investigation Rpt

Conduct SAR Kilo Field Investigation

Prepare/Submit Draft SAR Juliet Investig Rt

Agency Review/Approve Draft Juliet Investig

Prepare/Submit Draft SAR Kilo Investig Rt

Agency Review/Approve Draft Kilo Investig

Prepare Final SAR Juliet Investigation Rpt

Prepare Final SAR Kilo Investigation Rpt

Agency Review/Approve Draft SAR Invest Workplan

Scoping Mtg for Data Review - Tungsten

Tasks, scope and schedule TBD

Prepare/Submit Draft Tungsten Suppl Invest Wk Pl

Agency Review/Approve Draft Tungsten Suppl Inve

Prepare Final Tungsten Suppl Invest Work Plan

Tungsten Supplemental Investigation
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01731 Prepare/Submit Draft Tungsten Suppl Invest Rpt 40 40 01OCT08 28NOV08

01732 Agency Review/Approve Draft Tungsten Suppl Inve 55 55 01DEC08 18FEB09

01733 Prepare Final Tungsten Suppl Invest Rept 20 20 19FEB09 18MAR09

01727 Prepare/Submit Final SAR Investigation Workplan 20 20 11MAR08 07APR08

01597 Conduct SAR Investigation 60 60 08APR08 01JUL08

SAR1900 Prepare/Submit Draft SAR Investigation Rpt 110 110 02JUL08 09DEC08

SAR1910 Agency Review/Approve Draft SAR Investigation 55* 55* 10DEC08 27FEB09

SAR1920 Prepare Final SAR Investigation Report 20 20 02MAR09 27MAR09

01800 Prepare/Submit Draft SAR Soil RRA Plan 49 49 02MAR09 07MAY09

01804 Agency Review/Approve Draft SAR Soil RRA Plan 55 55 08MAY09 27JUL09

SAR01805 Informal Public Comment SAR Soil RRA Plan 15 15 30MAY09 13JUN09

01898 Prepare/Submit Final SAR Soil RRA Plan 20 20 28JUL09 24AUG09

01900 Conduct SAR Soil RRA 90 90 28JUL09 04DEC09

01812 Prepare/Submit Draft SAR Soil RRA COWR 40 40 07DEC09 02FEB10

01816 Agency Review/Approve Draft SAR Soil RRA COWR 55 55 03FEB10 21APR10

01899 Prepare/Submit Final SAR Soil RRA COWR 10 10 22APR10 05MAY10

SAR2000 Prepare/Submit Draft SAR DD 15 15 06MAY10 26MAY10

SAR2040 Agency Review/Approve Draft SAR DD 55* 55* 27MAY10 13AUG10

SAR2060 Prepare/Submit Final SAR DD 20 20 16AUG10 13SEP10

SAR2070 EPA Issue SAR DD 15 15 14SEP10 04OCT10

BA-4 Disposal Site

00907 Agency Review/Approve Draft BA-4 RRA COWR 55 5 15AUG07A 07FEB08

00913 Prepare/Submit Final BA-4 RRA COWR 20 20 08FEB08 07MAR08

AS1000 Prepare/Submit Draft BA-4 Investigation Report 104* 0* 01AUG07A 17DEC07A

AS1080 Agency Review/Approve Draft BA-4 Investigatn Rpt 72* 41* 18DEC07A 31MAR08

AS1100 Prepare/Submit Final BA-4 Investigation Report 20 20 01APR08 28APR08

AS1110 Prepare/Submit Draft BA-4 DD 45 45 29APR08 01JUL08

AS1200 Agency Review/Approve Draft BA-4 DD 65* 65* 02JUL08 02OCT08

AS1220 Prepare/Submit Final BA-4 DD 20 20 03OCT08 31OCT08

AS1230 EPA Issue BA-4 DD 15 15 03NOV08 24NOV08

FY08 FY09 FY10 FY11 FY12
JANF M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J ASEP

Prepare/Submit Draft Tungsten Suppl Invest Rpt

Agency Review/Approve Draft Tungsten Suppl Inve

Prepare Final Tungsten Suppl Invest Rept

Prepare/Submit Final SAR Investigation Workplan

Conduct SAR Investigation

Prepare/Submit Draft SAR Investigation Rpt

Agency Review/Approve Draft SAR Investigation

Prepare Final SAR Investigation Report

Prepare/Submit Draft SAR Soil RRA Plan

Agency Review/Approve Draft SAR Soil RRA Plan

Informal Public Comment SAR Soil RRA Plan

Prepare/Submit Final SAR Soil RRA Plan

Conduct SAR Soil RRA

Prepare/Submit Draft SAR Soil RRA COWR

Agency Review/Approve Draft SAR Soil RRA COWR

Prepare/Submit Final SAR Soil RRA COWR

Prepare/Submit Draft SAR DD

Agency Review/Approve Draft SAR DD

Prepare/Submit Final SAR DD

EPA Issue SAR DD

Agency Review/Approve Draft BA-4 RRA COWR

DEP 08/30/07

Prepare/Submit Final BA-4 RRA COWR

Agency Review/Approve Draft BA-4 Investigatn Rpt

Prepare/Submit Final BA-4 Investigation Report

Prepare/Submit Draft BA-4 DD

Agency Review/Approve Draft BA-4 DD

Prepare/Submit Final BA-4 DD

EPA Issue BA-4 DD
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Wide Area Source Assessment

02806 Agency Review/Approve Draft WASA Workplan 711* 68* 13JUL05A 07MAY08

TC00815 Prepare/Submit Final WASA Workplan 20 20 08MAY08 05JUN08

WA0002 Conduct WASA Investigation 85 85 06JUN08 06OCT08

WA0004 Prepare/Submit Draft WASA Investigation Rpt 135 135 07OCT08 21APR09

WA0006 Agency Review/Approve Draft WASA Investigation 65 65 22APR09 23JUL09

WA0008 Prepare Final WASA Investigation Report 20 20 24JUL09 20AUG09

WA0000 Prepare/Submit Draft WASA Soil RRA Plan 60 60 07OCT08 05JAN09

WA0010 Agency Review/Approve Draft WASA Soil RRA Plan 55 55 06JAN09 24MAR09

WA0020 Informal Public Comment WASA Soil RRA Plan 15 15 27JAN09 10FEB09

WA0030 Prepare/Submit Final WASA Soil RRA Plan 20 20 25MAR09 21APR09

WA0040 Conduct WASA Soil RRA 30 30 22APR09 03JUN09

WA0050 Prepare/Submit Draft WASA Soil COWR 60 60 04JUN09 27AUG09

WA0060 Agency Review/Approve Draft WASA Soil COWR 55 55 28AUG09 17NOV09

WA0070 Prepare/Submit WASA Final Soil COWR 20 20 18NOV09 16DEC09

WA0080 Prepare/Submit Draft WASA NFA DD 45 45 17DEC09 22FEB10

WA0090 Agency Review/Approve Draft WASA NFA DD 65 65 23FEB10 24MAY10

WA0110 Prepare/Submit Final WASA NFA DD 20 20 25MAY10 22JUN10

WA0120 EPA Issue WASA NFA DD 15 15 23JUN10 14JUL10

FY08 FY09 FY10 FY11 FY12
JANF M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J ASEP

Agency Review/Approve Draft WASA Workplan

Prepare/Submit Final WASA Workplan

Conduct WASA Investigation

Prepare/Submit Draft WASA Investigation Rpt

Agency Review/Approve Draft WASA Investigation

Prepare Final WASA Investigation Report

Prepare/Submit Draft WASA Soil RRA Plan

Agency Review/Approve Draft WASA Soil RRA Plan

Informal Public Comment WASA Soil RRA Plan

Prepare/Submit Final WASA Soil RRA Plan

Conduct WASA Soil RRA

Prepare/Submit Draft WASA Soil COWR

Agency Review/Approve Draft WASA Soil COWR

Prepare/Submit WASA Final Soil COWR

Prepare/Submit Draft WASA NFA DD

Agency Review/Approve Draft WASA NFA DD

Prepare/Submit Final WASA NFA DD

EPA Issue WASA NFA DD
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